

Northeast asphalt, Inc's - Three Week Lookout Schedule																								
JOB NAME: USH 41; Green Bay - Oconto																								
June																								
6/4 - 6/9			6/11 - 6/16			6/18 - 6/23			6/25 - 6/30			COMMENTS												
M	T	W	R	F	S	M	T	W	R	F	S	M	T	W	R	F	S	M	T	W	R	F	S	
<b>Traffic Control</b>																								
CTH B with NB & SB Ramps, Full Closure																							CTH B Detour by Brown County	
Railroad Crossing Closed																							Access across RR restricted to coordinatin with RR flagger	
CTH B & SB Ramps Full Closure																							CTH B Detour by Brown County	
Harbor Lights Road Closure																								
NB USH 41 Inside Lane Closure, Off-peak																							Median Grading & Cable Guard-Must weave NB Traffic from Lane 2 into South Crossover to Close NB Outside	
NB USH 41 Outside Lane Closure, Off-peak Daytime																							Beam Guard & Surface Drains along NB pavement	
SB USH 41 Inside Lane Closure, Night-time																							Setting Harbor Lights Girders-Will Require State Patrol for Rolling Closures	
NB USH 41 Inside Lane Closure, Night Time																							Setting Harbor Lights Girders-Will Require State Patrol for Rolling Closures	